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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $396,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below. 

 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to close out the contract. 

 

 

RESOLUTION: 

 

Resolved, that $396,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 and 

2660-302-0890 to provide additional funds to close out the construction contract for the project 

identified below.    

 

 

 

Project 

 

Dist-Co-Rte 

Original 

allocated 

Amount 

 

Original 

Award 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 05-SB-101 $5,569,000 $3,110,000 $3,621,000 $396,000 $4,017,000 10.94% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by 
Fund Type 

 
2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-12-11_ 

1  
 $396,000 

 
Department of 
Transportation 
Santa Barbara 

 
05-SB-101 
26.5/27.1 

 

 
In Goleta, at Hollister Avenue 
Overcrossing and Ellwood Overhead. 
Outcome/Outputs:  Replace and relocate 
the two structures and modify ramps in 
order to upgrade bridges to current 
seismic standards and improve 
interchange traffic operation and safety. 
 
Supplemental Funds needed to close out 
the contract. 
 
Total Revised Amount:  $4,017,000 
 
Additional Local funding: 
$5,270,000 (HBRR) and $19,000 (City of 
Goleta). 
 
The two programmed projects were 
combined under EA 0M14U4 for 
construction purposes. 

 
05-1854 
SHOPP 
2008-09 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

05-1840 
SHOPP 
2008-09 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

SHOPP 
2010-11 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
0500000165    

4 
0M14U4 
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$12,000 
 
 
 
   
 

 $3,100 

 
 
 
 
        
  
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
         

$45,000  
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PROJECT LOCATION: 
 
 
 

 

 

 

ADD MAPS HERE 
 

 

 

 

 

 

 

 

 

 

 

 

 
PROJECT DESCRIPTION: 

 

The project is located near Goleta at Hollister Avenue Overcrossing (Bridge No. 51-123) and Ellwood 

Overhead (Bridge No. 51C-130).  The Hollister Avenue/Route 101 interchange was constructed in 

1961 as a modified diamond interchange.  The Ellwood Overhead was built in 1933 along the original 

State Route 2 alignment that was later relinquished to Santa Barbara County with the realignment of 

Route 101 at its present location.  The Ellwood Overhead spans the Union Pacific Railroad facility.  

The purpose of this project is to replace the structurally deficient Hollister Avenue Bridge to a new 

location using SHOPP funding (EA 05-37150), and to relocate the Ellwood Overhead to a new 

location using mostly federal Highway Bridge Replacement and Rehabilitation (HBRR) funds, City of 

Goleta matching funds, and SHOPP funds (EA 05-0M140).   

 

 

FUNDING STATUS: 

 

The project was programmed in the 2008 SHOPP at a total of $5,083,000 in Fiscal Year 2008-09 and 

includes an additional $5,119,000 in federal subvention (HBRR) funding, for a total of $10,202,000.  

On June 11, 2009, the Commission allocated SHOPP funds of $5,569,000.  Bids came in under the 

estimate and the contract was awarded on December 22, 2009, with a total project allotment of 

$7,581,000, of which the SHOPP portion was $3,110,000.  The balance is funded by subvention from 

the federal HBRR Program.  To date, the project construction is complete and the contract was 

accepted on December 2, 2011.  All authorized SHOPP funds are expended.   
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REASON FOR INCREASE 

 

Following contract acceptance, the Contractor returned the Proposed Final Estimate (PFE) on     

March 13, 2012, with a list of numerous claims and disputes totaling $472,805.74.  These disputes 

were a combination of disagreements regarding bid item quantities, unissued contract change orders, 

previous notice of potential claims, and potential interest owed.    

 

The bid item quantities disputes included additional concrete for sidewalks and curb ramps, hot mix 

asphalt, drainage, and time related overhead (TRO).  In addition, unissued contract change order 

disputes are mostly related to structural bridge concrete work, concrete disposal, oil price adjustments, 

increased work for street sweeping and traffic control, and standby equipment time.  Furthermore, 

funds to resolve a notice of potential claim dispute regarding bridge joint seals are also needed.   

   

 The Department and the Contractor have been working on resolving these issues.  As a result of this 

effort, agreement in principle has been reached to close out the contract resulting in the need for this 

supplemental $396,000.    

 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $396,000 to allow 

closeout of this contract. 
 

OPTION B:  Deny this request.  The Contractor in this case will likely file for arbitration and 

be awarded the requested amount including additional interest. 

 

  

RECOMMENDED OPTION: 

 

The Department recommends that this request for $396,000, as presented in Option A, above, be 

approved to allow closeout of this contract.   

 


